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ESTIMATE RUN 02/02/2006

ESTIMATE SUMMARY 09:26:56

CONTID: C15076         ESTIMATE NO: 0004 PROG 2002

PCN: 15076-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 119 Rockfall Mit 36.8-36.9 PERCENT TIME:

PROJECT NO: STA 1191-022                  

SH 119 Rockfall Mit 36.8-36.9

NAME OF ROAD: 119A, and 007A

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

YENTER COMPANIES, INC. PAY PERIOD ENDING 01/31/2006 DATE TIME STARTED 05/18/2005

20300 W. HIGHWAY 72 DATE LET 04/28/2005 DATE WORK BEGAN

 DATE AWARDED 05/02/2005 DATE TIME STOPPED 07/13/2005

 DATE CONTRACT EXECUTED 05/12/2005 DATE ACCEPTED 07/13/2005

ARVADA CO 80007     303/279-4458 DATE NOTICE TO PROCEED 05/18/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 251,725.36 PARTICIPATING $ $ 33,175.98

AWARD PROJECT AMT: 255,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.86

TIME ALLOW:

ORIG TIME ALLOW:

35 WORK DAYS

WORK DAYS35

95.80%

10,571.18

33,175.98

33,175.98

33,175.98

$

$

$

$

241,154.18

0.00

241,154.18

0.00

241,154.18

-3,825.00

0.00

237,329.18

0.00

AMOUNT DUE 237,329.18 33,175.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 33,175.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

32.5
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PCN: 15076-BID    ESTIMATE RUN 02/02/2006

PROJECT: STA 1191-022                  ESTIMATE NO: 0004 09:26:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 119 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 2,140.000 1,737.000

SY  0.000 0.00

7.00000 1,737.000 12,159.00

202-00240  
 

0010 *REMOVAL OF FLASHING BEACON 1.000 1.000

EACH 0.000 0.00

155.00000 1.000 155.00

202-00825  
 

0012 RESET FLASHING BEACON 2/1 RESET FLASHING BEACON 1.000 0.000

EACH 1.000 717.38

717.38000 1.000 717.38

210-00825  
 

0015 BLADING 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01500  
 

0020 FRONT END LOADER (RUBBER TIRE) 18.000 15.000

HOUR 0.000 0.00

85.00000 15.000 1,275.00

203-01590  
 

0025 ROCK SCALER 63.000 56.000

HOUR 0.000 0.00

110.00000 56.000 6,160.00

203-02300  
 

0030 *RESET SIGN PANEL 1.000 1.000

EACH 0.000 0.00

125.00000 1.000 125.00

210-00815  
 

0035 ROCK REINFORCEMENT (DOWELS) 150.000 150.000

LF  0.000 0.00

25.00000 150.000 3,750.00

211-01111  
 

0040 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-34) 0.000 0.000

TON 0.000 0.00

68.00000 0.000 0.00

403-33831  
 

0042 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 
2/3 HBP (GRS)(100)(PG64-28)

157.830 0.000

TON 157.830 10,732.44

68.00000 157.830 10,732.44

403-33851  
 

0045 MESH POST 18.000 18.000

EACH 0.000 0.00

700.00000 18.000 12,600.00

607-55030  
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PCN: 15076-BID    ESTIMATE RUN 02/02/2006

PROJECT: STA 1191-022                  ESTIMATE NO: 0004 09:26:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 119 

0047 ADDED ITEM (LUMP SUM)/ 2/2 ADDED ITEMS WIRE & POSTS 1.000 0.000

L S 1.000 3,255.12

3,255.12000 1.000 3,255.12

900-00014  
 

0050 *WIRE MESH 30,391.000 30,391.000

SF  0.000 0.00

1.20000 30,391.000 36,469.20

607-55100  
 

0055 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 105.000 105.000

LF  0.000 0.00

29.00000 105.000 3,045.00

613-01200  
 

0060 *WIRING 1.000 1.000

L S 0.000 0.00

2,200.00000 1.000 2,200.00

613-10000  
 

0065 *FLASHING BEACON 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

614-80000  
 

0070 *MOBILIZATION 0.500 0.500

L S 0.000 0.00

21,643.00000 0.500 10,821.50

626-00000  
 

0075 *PAVEMENT MARKING PAINT (WATERBORNE) 10.000 5.000

GAL 0.000 0.00

160.00000 5.000 800.00

627-00011  
 

0080 *FLAGGING 323.300 323.300

HOUR 0.000 0.00

30.00000 323.300 9,699.00

630-00000  
 

0085 *TRAFFIC CONTROL INSPECTION 8.000 6.000

DAY 0.000 0.00

165.00000 6.000 990.00

630-00007  
 

0090 *TRAFFIC CONTROL MANAGEMENT 19.000 19.000

DAY 0.000 0.00

500.00000 19.000 9,500.00

630-00012  
 

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 10.000

EACH 10.000 700.00

70.00000 20.000 1,400.00

630-80341  
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PCN: 15076-BID    ESTIMATE RUN 02/02/2006

PROJECT: STA 1191-022                  ESTIMATE NO: 0004 09:26:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 119 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 8.000

EACH 8.000 960.00

120.00000 16.000 1,920.00

630-80342  
 

0105 *PORTABLE MESSAGE SIGN PANEL 69.000 69.000

DAY 0.000 0.00

180.00000 69.000 12,420.00

630-80359  
 

0110 *DRUM CHANNELIZING DEVICE 10.000 5.000

EACH 5.000 200.00

40.00000 10.000 400.00

630-80360  
 

0115 *TRAFFIC CONE 60.000 30.000

EACH 30.000 450.00

15.00000 60.000 900.00

630-80380  
 

0120 F/A MINOR CONTRACT REVISIONS 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0125 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0135 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $17,014.94 144,493.64CURRENT AMT 155,469.64 $$

CAT NO0201 ROADWAY SH 7 

0044 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 
2/4 HBP (GRS)(100)(PG64-28)

69.980 0.000

TON 69.980 7,468.27

106.72000 69.980 7,468.27

403-33851  
 

0140 FRONT END LOADER (RUBBER TIRE) 27.000 27.000

HOUR 0.000 0.00

85.00000 27.000 2,295.00

203-01590  
 

0145 ROCK SCALER 229.000 229.000

HOUR 0.000 0.00

110.00000 229.000 25,190.00

203-02300  
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PCN: 15076-BID    ESTIMATE RUN 02/02/2006

PROJECT: STA 1191-022                  ESTIMATE NO: 0004 09:26:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SH 7 

0147 ADDED ITEM (LUMP SUM)/ 2/5 ADDED BLASTING LUMP SUM 1.000 0.000

L S 1.000 5,272.95

5,272.95000 1.000 5,272.95

900-00014  
 

0150 STORM DRAIN INLET PROTECTION 6.000 6.000

EACH 0.000 0.00

100.00000 6.000 600.00

208-00050  
 

0155 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 25.500 25.500

TON 0.000 0.00

560.00000 25.500 14,280.00

403-00720  
 

0160 WIRE MESH 3,915.000 3,915.000

SF  0.000 0.00

1.20000 3,915.000 4,698.00

607-55100  
 

0165 *MOBILIZATION 0.500 0.500

L S 0.000 0.00

21,643.00000 0.500 10,821.50

626-00000  
 

0167 MOBILIZATION 2/6 PATCHING MOBILIZATION 0.000 0.000

L S 1.000 3,219.82

3,219.82000 1.000 3,219.82

626-00000  
 

0170 *PAVEMENT MARKING PAINT (WATERBORNE) 10.000 5.000

GAL 0.000 0.00

160.00000 5.000 800.00

627-00011  
 

0175 *FLAGGING 251.500 236.000

HOUR 0.000 0.00

30.00000 236.000 7,080.00

630-00000  
 

0180 *TRAFFIC CONTROL INSPECTION 5.000 3.000

DAY 0.000 0.00

165.00000 3.000 495.00

630-00007  
 

0185 *TRAFFIC CONTROL MANAGEMENT 15.000 14.000

DAY 0.000 0.00

500.00000 14.000 7,000.00

630-00012  
 

0190 *PORTABLE MESSAGE SIGN PANEL 42.000 38.000

DAY 0.000 0.00

180.00000 38.000 6,840.00

630-80359  
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PCN: 15076-BID    ESTIMATE RUN 02/02/2006

PROJECT: STA 1191-022                  ESTIMATE NO: 0004 09:26:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SH 7 

0192 ADDED ITEM (LUMP SUM)/ 2/7 USFS MINERAL SALE 1.000 0.000

L S 1.000 200.00

200.00000 1.000 200.00

900-00014  
 

CAT 0201 $16,161.04 96,260.54CURRENT AMT 95,855.72 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

620-00020  
 

CAT 0400 $0.00 400.00CURRENT AMT 400.00 $$

PROJECT TOTAL 33,175.98 $ 241,154.18CURRENT AMT 251,725.36 $$


